UNCLASSIFIED

EXH BIT R-2, FY 2000 RDT&E, N BUDGET | TEM JUSTI FI CATI ON SHEET DATE: February 1999

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N
PROGRAM ELEMENT TI TLE: JO NT STRI KE FI GHTER (JSF) PROGRAM

(U COST (Dollars in thousands)

PRQJECT

NUMBER FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 TO TOTAL
TITLE BUDGET ESTI MATE ESTI MATE  ESTI MATE ESTI MATE ESTI MATE ESTI MATE ESTI MATE COWLETE PROGRAM
D2209

JSF 448, 236 468, 509 241, 238 25,762 0 0 0 0 0 1, 635, 252
Quantity of RDT&E Articles 4

(U A M SSION DESCRI PTI ON AND BUDGET | TEM JUSTI FI CATION: The Joint Strike Fighter (JSF) Programw || develop and field
an affordable, highly common fam |y of next generation strike fighter aircraft for the USN, USMC, USAF and alli es.
Current program enphasis is on facilitating the evolution of fully validated and affordable joint operational

requi renents, and denonstrating cost |everaging technol ogi es and concepts to |lower risk prior to entering Engi neering
and Manufacturing Denmonstration (E&VD) in FY 2001. This is a joint programw th no executive service. Navy and Air
Force each provide approxi mtely equal shares of annual funding for the program The United Kingdomis a coll aborative
partner in this phase of the program and several other countries also participate.

(U) JUSTI FI CATI ON FOR BUDGET ACTIVITY: This programis funded under DEMONSTRATI ON & VALI DATI ON because it integrates
hardware for test related to specific ship or aircraft applications.
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EXH BI T R-2a, FY 2000 RDT&E, N BUDGET PRQIECT JUSTI FI CATI ON SHEET DATE: February 1999

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N PROJECT NUMBER: D2209
PROGRAM ELEMENT TI TLE: JO NT STRI KE FlI GHTER (JSF) PROGRAM PRQJIECT TI TLE: JSF

(U COSsT (Dollars in thousands)

PRQJECT

NUMBER FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 TO TOTAL
TITLE BUDGET ESTI MATE ESTI MATE  ESTI MATE ESTI MATE ESTI MATE ESTI MATE ESTI MATE COWLETE PROGRAM
D2209

JSF 448, 236 468, 509 241, 238 25,762 0 0 0 0 0 1, 635, 252
Quantity of RDT&E Articles 4

(U A M SSION DESCRI PTI ON AND BUDGET | TEM JUSTI FI CATI ON: The Joint Strike Fighter (JSF) Programw || develop and field
an affordable, highly common fam |y of next generation strike fighter aircraft for the USN, USMC, USAF and alli es.
Current program enphasis is on facilitating the evolution of fully validated and affordable joint operational

requi renents, and denonstrating cost |everaging technol ogi es and concepts to lower risk prior to entering Engi neering
and Manufacturing Denmonstration (E&VD) in FY 2001. This is a joint programw th no executive service. Navy and Air
Force each provide approxi mtely equal shares of annual funding for the program The United Kingdomis a coll aborative
partner in this phase of the program and several other countries also participate.

(U) JUSTI FI CATI ON FOR BUDGET ACTIVITY: This programis funded under DEMONSTRATI ON & VALI DATI ON because it integrates
hardware for test related to specific ship or aircraft applications.

(U) PROGRAM ACCOWPLI SHVENTS AND PLANS:
1. (U FEY 1998 ACCOWPLI SHMVENTS: (Breakout reflects Navy, Air Force, DARPA, UK, Milti-Lateral and Canadi an fundi ng)

» (U) ($717,026) Continued Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney including
company unique technology demonstrations and concept refinement for a tri-service family of aircraft.

* (U) ($34,956) Continued the Alternate Engine Program.

* (U) ($179,584) Continued technology maturation demonstrations and assessments in the areas of airframe, flight
systems, manufacturing and producibility, propulsion, and mission systems. Continued systems engineering support for
the Concept Demonstration Phase in the areas of system test, air vehicle analysis and integration, advanced cost
estimating, survivability, integrated flight and propulsion control and carrier suitability.

* (U) ($ 23,325) Continued technology maturation demonstrations and assessments in the area of prognostics and
health management and supportability and training.

* (U) ($20,642) Continued modeling and simulation activities to support strike warfare mission area analysis and
requirements analysis efforts including Cost & Operational Performance Trades (COPT) to facilitate the Services’ joint
requirements definition.
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EXH BI T R-2a, FY 2000 RDT&E, N BUDGET PRQIECT JUSTI FI CATI ON SHEET DATE: February 1999

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N PROJECT NUMBER: D2209
PROGRAM ELEMENT TI TLE: JO NT STRI KE FlI GHTER (JSF) PROGRAM PRQJIECT TI TLE: JSF

+ (U) ($ 15,005) Continued mission support, including program office functions.

e (U) ($990,538) Total
2. (U) FY 1999 PLAN: (Breakout reflects Navy, Air Force, UK, Multi-Lateral, Canadian and Italian funding)

e (U) ($670,284) Continue Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney including
company unique technology demonstrations, complete final design and continue build of Concept Demonstrator
Aircraft (CDA) and continue concept refinement for a tri-service family of aircraft.

« (U) ($ 25,790) Continue the Alternate Engine Program.

* (U) ($195,011) Continue technology maturation demonstrations and assessments in the areas of airframe, flight
systems, manufacturing and producibility, propulsion and mission systems. Complete approximately half of the
demonstrations. Continue systems engineering support for the Concept Demonstration Phase in the areas of system test,
air vehicle analysis and integration, advanced cost estimating, survivability, integrated flight and propulsion control
and carrier suitability.

« (U) ($28,009) Continue technology maturation demonstrations and assessments in the area of prognostics and
health management and supportability and training.

* (U) ($13,328) Continue modeling and simulation activities to support strike warfare mission area analysis and
requirements analysis efforts including COPT to facilitate the Services’ joint requirements definition. Complete
requirements analysis in support of final requirements document. Continue modeling and simulation support testing,
training, and refinement of concept of operations for the weapons system (simulation based acquisition).

* (U) ($ 15,174) Continue mission support, including program office functions.

« (U) ($ 7,980) Anticipated General Reductions.

« (U) ($11,003) Portion of extramural program reserved for Small Business Innovation Research assessment in
accordance with 15 USC 638. (USN only)

* (U) ($11,219) Identified as a source for SBIR (USAF only).
* (U) ($977,798) Total
3. (U) FY 2000 PLAN: (Breakout reflects Navy, Air Force, UK, Multi-Lateral and Canadian funding)
* (V) ($357,791) Continue Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney including

ground and flight demonstrations and concept refinement for a tri-service family of aircraft. Request proposals from
contractors for their designs and E&MD programs.
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EXH BI T R-2a, FY 2000 RDT&E, N BUDGET PRQIECT JUSTI FI CATI ON SHEET DATE: February 1999

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N PROJECT NUMBER: D2209
PROGRAM ELEMENT TI TLE: JO NT STRI KE FlI GHTER (JSF) PROGRAM PRQJIECT TI TLE: JSF

« (U) ($33,000) Continue the Alternate Engine Program.

« (U) (% 76,000) Complete the remaining technology maturation demonstrations and assessments in the areas of
airframe, flight systems, manufacturing and producibility, propulsion and mission systems. Continue systems engineering
support for the Concept Demonstration Phase in the areas of system test, air vehicle analysis and integration, advanced
cost estimating, survivability, integrated flight and propulsion control and carrier suitability.

* (U) ($ 22,438) Continue technology maturation demonstrations and assessments in the area of prognostics and
health management and supportability and training.

« (U) ($10,000) Continue modeling and simulation activities to support strike warfare mission area analysis and
requirements analysis efforts including COPT to facilitate the Services’ joint requirements definition. Support analysis
as required for final Joint Operational Requirements Document (JORD) coordination and signature. Continue modeling and
simulation support testing, training, and refinement of concept of operations for the weapons system (simulation based
acquisition).
¢ (U) ($11,183) Continue mission support, including program office functions.
* (V) ($510,412) Total

(U) B. PROGRAM CHANGE SUMMARY: (Dollars in thousands)

FY 1998 FY 1999 FY 2000
(U) FY 1999 President's Budget: $449,674 $463,402 $244,983
(U) Appropriated Value: $463,855 $470,902
(U) Adjustments from FY 1999 President’s Budget: -$1,438 +$5,107 -$3,745
(U) FY 2000 President’s Budget Submission: $448,236 $468,509 $241,238

(U) CHANGE SUMMARY EXPLANATION:

(U) Funding: FY 1998 net decrease of -$1,438 thousand reflects SBIR reduction of -$5,231 thousand, Federal
Technology Transfer reduction of -$12 thousand and below threshold reprogramming of +$3,805. FY 1999 net increase of
+$5,107 thousand reflects inflation adjustment of -$1,083 thousand, Congressional undistributed reductions of -$1,310
thousand and Alternate Engine Development increase of +$7,500 thousand. FY 2000 decrease of -$3,745 reflects Inflation
reduction of -$3,714 thousand and miscellaneous rate adjustments of -$31 thousand.

(U) Schedule: Not applicable.
(U) Technical: Not applicable.
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EXH BI T R-2a, FY 2000 RDT&E, N BUDGET PRQIECT JUSTI FI CATI ON SHEET DATE: February 1999

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N PROJECT NUMBER: D2209
PROGRAM ELEMENT TI TLE: JO NT STRI KE FlI GHTER (JSF) PROGRAM PRQJIECT TI TLE: JSF

C. OTHER PROGRAM FUNDI NG SUMMARY: (Dollars in thousands) This is a joint programw th no executive service.
The United Kingdomis a collaborative partner in this phase of the program and several other countries also participate.

FY 1998 FY 1999  FY 2000 FY 2001  FY 2002  FY 2003  FY 2004  FY 2005 TO TOTAL
Appn BUDGET [ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COWPLETE ~ PROGRAM
(U RDT&E

0603800F 444,277 454,789 235,374 22, 558 0 0 0 0 0 1,573,681
(U RDT&E

0603800E 20, 925 0 0 0 0 0 0 0 0 118, 006
(U UNI TED

KI NGDOM 55, 000 34, 000 26, 000 0 0 0 0 0 0 200, 000
(U MULTI -

LATERAL 17, 800 7,500 5, 100 1,700 0 0 0 0 0 32, 100
(Y

CANADA 4,300 3, 000 2, 700 600 0 0 0 0 0 10, 600
(Y

| TALY 0 10, 000 0 0 0 0 0 0 0 10, 000

(U RELATED RDT&E:
Ml estone Il for E&VD of the Joint Strike Fighter (JSF) is planned in FY 2001.

FY 1998 FY 1999  FY 2000 FY 2001  FY 2002 FY 2003 FY 2004 FY 2005 TO TOTAL
BUDGET ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE  ESTIMATE  ESTIMATE COWPLETE PROGRAM *
(U RDT&E
0604800F 0 0 0 536,586 1,332,890 1,814,352 1,871,288 1,649,464  TBD** TBD* *
(U RDT&E
0604800N 0 0 0 535,757 1,338,397 1,823,084 1,881,144 1,658,884  TBD** TBD* *

*Excl udes anticipated foreign funding which is TBD.
** TBD pendi ng conpl etion of the Decenber 1998 Sel ected Acquisition Report (SAR).
(U RELATED PROCUREMENT FUNDI NG

Advanced Procurenment for the Joint Strike Fighter (JSF) is planned in FY 2004.

FY 1998 FY 1999  FY 2000 FY 2001  FY 2002  FY 2003  FY 2004  FY 2005 TO TOTAL
BUDGET ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE  COMPLETE PROGRAM
USAF
0207142F 0 0 0 0 0 0 18,000 599, 983 TBD TBD
(U APN1
0204800N 0 0 0 0 0 0 0 58, 532 TBD TBD
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EXH BI T R-2a, FY 2000 RDT&E, N BUDGET PRQIECT JUSTI FI CATI ON SHEET DATE: February 1999

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N PROJECT NUMBER: D2209
PROGRAM ELEMENT TI TLE: JO NT STRI KE FlI GHTER (JSF) PROGRAM PRQJIECT TI TLE: JSF

(U D. ACQUI SI TI ON STRATEGY:

Program activities center around three distinct objectives that provide a sound foundation for the start of
Engi neering and Manuf acturing Devel opnent (E&VD) in 2001:
(1) facilitating the Services’ development of fully validated, affordable operational requirements;
(2) lowering risk by investing in and demonstrating key leveraging technologies that lower the cost of
development, production and ownership; and
(3) demonstrating operational concepts.

Early warfighter and technologist interaction is an essential aspect of the requirements definition process, and key
to achieving JSF affordability goals. To an unprecedented degree the JSF Program is using cost-performance trades
early, as an integral part of the weapon system development process. The Services are defining requirements through an
iterative process, balancing weapon system capability against life cycle cost at every stage. Each iteration of
requirements is provided to industry. They evolve their designs and provide cost data back to the warfighters. The
warfighters evaluate trades and make decisions for the next iteration. This process produced the Services’ first Joint
Initial Requirements Document (JIRD [) in 1995 and the second and third iterations in 1997 and 1998, respectively. The
Services continue to refine their requirements through this process, which will culminate in the Joint Operational
Requirements Document (JORD) in FY 2000 to support the Milestone Il decision.

A sizable technology maturation effort is underway to reduce risk and life cycle cost (LCC) through technology
maturation and demonstration. The primary emphasis is on technologies which have been identified as high payoff
contributors to affordability, supportability, survivability and lethality. Numerous demonstrations have been
accomplished and others are in process to validate performance and life cycle cost impact to component, subsystem, and
the total system.

A multi-year $2.2 billion JSF Concept Demonstration effort commenced in November 1996 with competitive contract
awards to Boeing and Lockheed Martin for Concept Demonstration Programs. These competing contractors will build and fly
concept demonstrator aircraft, conduct concept unique ground demonstrators, and continue refinement of their ultimate
delivered weapon system concepts. Specifically, Boeing and Lockheed Martin will demonstrate commonality and modularity,
STOVL hover and transition, and low speed handling qualities of their respective weapon system concepts. Pratt and
Whitney is providing propulsion hardware and engineering support for both Boeing’s and Lockheed Martin’s on-going JSF
Concept Demonstration efforts. The JSF Concept Demonstration approach has several benefits:

(1) maintains the competitive environment prior to E&MD and provides for two different STOVL approaches and two

different aerodynamic configurations

(2) demonstrates the viability of a multi-service family of variants with high commonality and modularity between

CTOL, CV, and STOVL variants
(3) provides affordable and low risk technology transition to the JSF E&MD phase.

The JSF Alternate Engine Program, with General Electric, continues development of an alternate engine for production.

Downselect to a single prime weapon system contractor for E&MD and Milestone |l are planned in FY 2001. JSF
production is planned to begin in FY 2005.
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EXH BI T R-2a, FY 2000 RDT&E, N BUDGET PRQIECT JUSTI FI CATI ON SHEET DATE: February 1999

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N PROJECT NUMBER: D2209
PROGRAM ELEMENT TI TLE: JO NT STRI KE FlI GHTER (JSF) PROGRAM PRQJIECT TI TLE: JSF

(U E. SCHEDULE PROFI LE:

Dec 94 Commenced Concept Devel opnent Phase

Mar 96 Rel eased RFP for Concept Denonstration Efforts

May 96 Designated a joint, DOD, Acquisition Category |ID Program by USD(A&T)

Nov 96 Conpetitively Awarded Concept Denobnstration Contracts to Boei ng and Lockheed Martin
Dec 99 Conpl ete Joint Operational Requirenments Document (JORD)

Mar 01 MIlestone Il for JSF E&VD
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EXHIBIT R-3, FY 2000 RDT&E,N COST ANALYSIS DATE: February 1999

BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800N USN PROJECT NUMBER: D2209
BUDGET ACTIVITY: 4 PROGRAM ELEMENT: 0603800F USAF PROJECT NUMBER: 2025
BUDGET ACTIVITY: 3 PROGRAM ELEMENT: 0603800E DARPA PROJECT NUMBER: JA-01
BUDGET ACTIVITY: NA PROGRAM ELEMENT: N/A UNITED KINGDOM PROJECT NUMBER: UK
BUDGET ACTIVITY: NA PROGRAM ELEMENT: N/A MULTI-LATERAL PROJECT NUMBER: ML
BUDGET ACTIVITY: NA PROGRAM ELEMENT: N/A CANADA PROJECT NUMBER: CAN
BUDGET ACTIVITY: NA PROGRAM ELEMENT: N/A ITALY PROJECT NUMBER: ITALY

PROGRAM ELEMENT TITLE: JOINT STRIKE FIGHTER (JS PROJECT TITLE: JSF

B. (U) BUDGET ACQUISITION HISTORY AND PLANNING ($ in thousands) No budgetin FY 1993 and Prior.

Contract Performing Total FY 1999 FY 2000 Target
Method Activity & FY 1998 FY 1999 Award FY 2000 Award Cost To Total Value of
Cost Categories: & Type Location & Prior Cost Date Cost Date Complete Cost Contract

PROJECT DEVELOPMENT

Strike W arfare Concept Studies (Total Prior to FY 2000)

Various Miscellaneous 11,467 11,467
SUBTOTAL 11,467 11,467

Technology Maturation Concept Exploration Phase (Total Prior to FY 2000)
Various Fld. Activ. 3,432 3,432

Strike W arfare Systems Design Development (Total Prior to FY 2000)

C/CPFF Boeing 32,770 32,770
Seattle WA

C/CPFF McAir 23,708 23,708
St. Louis MO

C/CPFF Northrop 21,358 21,358
Pico Rivera CA

C/CPFF Lockheed 28,311 28,311
Fort Worth TX

Various Miscellaneous 1,121 1,121

Various Fid. Activ. 8,322 8,322

SUBTOTAL 115,590 115,590

ASTOVL (Total Prior to FY 2000)

SS/CPFF Lockheed 16,416 16,416
SS/CPFF Boeing 11,200 11,200
Various Miscellaneous 15,539 15,539
SUBTOTAL 43,155 43,155

Core Team Support (Total Prior to FY 2000)
Various Fid. Activ. 2,522 2,522
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EXHIBIT R-3, FY 2000 RDT&E,N COST ANALYSIS

Contract Performing Total FY 1999
Method Activity & FY 1998 FY 1999 Award
Cost Categories: & Type Location & Prior Cost Date

Weapon System Concept Demonstrations (including flying demonstrators and supporting propulsion efforts)

CICPFF Boeing * 267,735 223,734 Oct 98
CICPFF Lockheed * 321,800 231,950 Oct 98
SS/ICPAF Pratt & W hitney * 502,166 188,808 Nov 98

West Palm Beach FL

*includes government managed equipment

FY 2000
FY 2000 Award
Cost Date
142,491 Oct 99
139,100 Oct 99
59,974 Nov 99

DATE: February 1999

Target

CostTo Total Value of

Complete Cost Contract
10,892 644,852 732,853
9,000 701,850 795,631
200 751,148 865,615

Note: The Total Costs of the Boeing and Lockheed contracts reflect the budgeted basic Concept Development Program (CDP) efforts only. The Target Values of these contracts
reflect funding requirements for CDP and Technology Maturation efforts for Prognostics and Health Management/Supportability and Training and Mission Systems. Pratt & W hitney
Total Cost excludes award fees reflected below. The Pratt & Whitney Target Value includes award fees, and reflects CDP efforts and Technology Maturation efforts in Propulsion

and Prognostics and Health Management.

Award Fees

C/CPFF Pratt & W hitney 35,052 25,792 Various

Note: FY 1997 percentage of award fee paid was 91%; FY 1998 percentage of award fee paid was 84%.

SUBTOTAL 1,126,753 670,284
Alternate Engine Program
SS/CPFF GE 7,000
Cincinnati OH
SS/CPFF GE 59,956 25,790 Nov 98
SUBTOTAL 66,956 25,790
Note: The Target Value includes Propulsion Technology Maturation efforts.
Technology Maturation
Airframe
SS/CPFF McAir 19,240
Various Miscellaneous 1,985 500 Various
Various Fid. Activ. 4,236 728 Nov 98
SUBTOTAL 25,461 1,228
Flight Systems
C/CPFF Lockheed 41,515 7,731 Nov 98
C/CPFF McAir 46,901 13,300 Nov 98
TBD TBD 8,000 Mar 99
Various Miscellaneous 9,090 600 Nov 98
Various Fid. Activ. 13,491 7,356 Nov 98
SUBTOTAL 110,997 36,987
R1 Iltem No. 74
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16,226 Various
357,791
33,000 Oct 99
33,000
500 Various
1,000 Nov 99
1,500
1,502 Nov 99
4,620 Nov 99
311 Nov 99
3,289 Nov 99
9,722
Exhibit R-3,

0 77,070

20,092 2,174,920

7,000

118,746
125,746

121,746

19,240
2,985
5,964

28,189

50,748
64,821
8,000
10,001
24,136
157,706
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EXHIBIT R-3, FY 2000 RDT&E,N COST ANALYSIS DATE: February 1999
Contract Performing Total FY 1999 FY 2000 Target
Method Activity & FY 1998 FY 1999 Award FY 2000 Award Cost To Total Value of
Cost Cateqgories: & Type Location & Prior Cost Date Cost Date Complete Cost Contract
Manufacturing and Producibility
C/CPFF Hughes 5,065 5,065
Los Angeles CA
C/CPFF Lockheed 7,500 2,890 Nov 98 170 Nov 99 10,560
General Res.
C/CPFF Corp. 1,945 1,945
Huntsville AL
C/CPFF Scaled Composites 2,000 2,000
C/CPFF Lockheed 700 700
Various Miscellaneous 1,343 270 Various 1,613
Various FId. Activ. 3,286 1,055 Nov 98 1,530 Nov 99 5,871
SUBTOTAL 21,839 4,215 1,700 27,754
Propulsion
C/CPFF Pratt/W hitney 5,448 5,448
SS/CPFF GE 5,681 5,681
SS/CPFF Pratt/W hitney 30,000 30,000
SS/CPFF GE 3,000 3,000
SS/CPFF Pratt/W hitney 22,988 3,789 Jan 99 26,777
SS/CPFF Pratt & W hitney 3,640 3,640
SS/TBD Pratt & W hitney 7,000 1,200 Dec 98 8,200
NASA Contract 700 700
Various Miscellaneous 12,895 12,895
Various FId. Activ. 24,484 18,048 Various 3,600 Various 46,132
SUBTOTAL 115,836 23,037 3,600 142,473
Mission Systems
C/CPFF TI 2,464 2,464
Plano TX
SS/CPFF Lockheed 6,856 6,856
SS/CPFF McAir 6,524 6,524
C/CPFF Raytheon 27,274 22,582 Nov 98 3,512 Nov 99 53,368
C/CPFF Northrop/Grumman 25,946 19,272 Nov 98 1,697 Nov 99 46,915
C/CPFF Boeing 15,174 16,700 Nov 98 990 Nov 99 32,864
C/CPFF Lockheed 14,983 16,700 Nov 98 1,205 Nov 99 32,888
C/CPFF Boeing 1,100 2,500 Nov 98 2,747 Nov 99 4,377 10,724
C/CPFF Lockheed 1,100 2,500 Nov 98 2,747 Nov 99 4,216 10,563
C/CPFF Hughes 3,681 3,681
Classified Classified 2,000 1,000 Nov 98 3,000
Various Miscellaneous 20,097 3,114 Various 4,644 Various 27,855
Various FId. Activ. 22,283 5,956 Nov 98 6,498 Nov 99 255 34,992
SUBTOTAL 149,482 90,324 24,040 8,848 272,694
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EXHIBIT R-3, FY 2000 RDT&E,N COST ANALYSIS DATE: February 1999

Contract Performing Total FY 1999 FY 2000 Target

Method Activity & FY 1998 FY 1999 Award FY 2000 Award CostTo Total Value of

Cost Categories: & Type Location & Prior Cost Date Cost Date Complete Cost Contract

Systems Engineering Support

Various Miscellaneous 11,993 5,667 Various 5,658 Various 657 23,975
Various Fld. Activ. 71,648 32,632 Nov 98 28,860 Nov 99 3,699 136,839
SUBTOTAL 83,641 38,299 34,518 4,356 160,814

Prognostics and Health Management/Supportability and Training

C/CPFF Boeing 4,450 3,706 Nov 98 2,868 Nov 99 11,024
C/CPFF Lockheed 5,050 5,350 Nov 98 2,647 Nov 99 13,047
C/CPFF Pratt & W hitney 10,100 10,100
C/CPFF General Electric 1,500 Jan 99 1,500
C/CPFF Classified
C/CPFF Project 3 7,826 750 Jan 99 8,576
C/CPFF Project 4 4,799 750 Jan 99 5,549
C/CPFF Boeing 2,375 1,012 Nov 98 3,387
C/CPFF Lockheed 2,375 1,625 Nov 98 4,000
C/CPFF Boeing 2,465 Jan 99 4,265 Nov 99 1,000 7,730
C/CPFF Lockheed 2,465 Jan 99 4,265 Nov 99 1,000 7,730
TBD New Contract Feb 99 Nov 99 7,000 7,000
Various Miscellaneous 3,815 3,394 Various 2,500 Various 500 10,209
Fid. Activ. 8,202 4,990 Nov 98 5,893 Nov 99 2,444 21,529
SUBTOTAL 48,992 28,007 22,438 11,944 111,381

Modeling, Simulation, Analysis, Threat, COPT and Core Support

Various Miscellaneous 38,061 9,281 Various 7,583 Various 2,515 57,440
Various Fid. Activ. 19,008 3,001 Nov 98 2,017 Nov 99 685 24,711
SUBTOTAL 57,069 12,282 9,600 3,200 82,151

Mission Support
Institute for

Grant Defense Anal 2,500 2,500
Various Fld. Activ. 19,289 7,332 Various 3,438 Various 1,880 31,939
SUBTOTAL 21,789 7,332 3,438 1,880 34,439
Subtotal Project Development 2,004,981 937,768 501,347 50,320 3,494,416

SUPPORT (CS)
SS/CPFF ANSER 19,541 4,720 Jan 99 4,720 Jan 00 28,981

Arlington VA

Various Miscellaneous 16,287 5,091 Various 4,345 300 26,023
Subtotal Support 35,828 9,811 9,065 300 55,004
Subtotal Anticipated General Reductions 7,980 7,980
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EXHIBIT R-3, FY 2000 RDT&E,N COST ANALYSIS

Contract Performing
Method Activity &
Cost Categories: & Type Location

TEST AND EVALUATION: (included above)

MANAGEMENT: N/A

SBIR Assessment: (USN ONLY)

Identified as Source for SBIR (USAF ONLY)

Total Cost

Funding Resources
0603800N
0603800F
0603800E

United Kingdom
Multi-Lateral
Canada

Italy

Total

Total
FY 1998
& Prior

2,040,809

899,743
860,960
118,006
140,000
17,800
4,300

0

2,040,809

UNCLASSIFIED

FY 1999
FY 1999 Award
Cost Date

11,003
11,219
977,798
468,509
454,789
34,000
7,500
3,000
10,000

977,798

R-1 Item No. 74

FY 2000
Cost

510,412

241,238
235,374

26,000
5,100
2,700

0

510,412

FY 2000
Award
Date

DATE: February 1999

Target
CostTo Total Value of
Complete Cost Contract
11,003
11,219
50,620 3,579,639
25,762 1,635,252
22,558 1,573,681
118,006
200,000
1,700 32,100
600 10,600
0] 10,000
50,620 3,579,639
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